



Date: 02-07-2018

Place: Ohrid

Knowledge FOr Resilient soCiEty

What we have done so far and what is ahead of us - short overview

UNIVERSITY OF NOVI SAD

The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.



Co-funded by the
Erasmus+ Programme
of the European Union



MEETING GOALS

PROJECT MEETING IN OHRID

Joint meeting and intense discussion on various project implementation topics (ACCREDITATION OF MASTER PROGRAMS+ SMS EXPERIENCE AND FORSEEN ACTIVITIES + LLL COURSES + 6 TEXTBOOKS TO BE PUBLISHED + K-FORCE GLOSSARY...)

- After every session defining next steps, tasks, outcomes, responsibilities and timeline

WORKSHOPS IN OHRID

Three workshops

- **DISASTER RISK MANAGEMENT OF CULTURAL HERITAGE**
- **RESCUE FROM WATER**
- **FIRE SAFETY OF RESIDENTIAL, PUBLIC AND OFFICE BUILDINGS**

WORKPLAN for project year 2

TO BE FINISHED BEFORE THE NEW SEMESTER:

Equipment procured, installed and activated at all 6 HEIs.

- **Albania???**
- **Recommendation from EACEA-all equipment should be installed asap. Update on BiH and Albania should be send to EACEA (requested by EACEA).**

News to be posted on project website about the opening of all 6 laboratories.

- **UTA to collect the news for project website about the succesfull finalization of tendering process and establishment of laboratories (for every partner)**

Report to be published on project website.

- **All 6 HEIs to deliver to UNS report on estavlished laboratories with photos, in following template:**
https://www.dropbox.com/s/57d62zh6u9dx70j/K-FORCE_LABORATORY.docx?dl=0



WP 2 - Define directions for development of PhD programme

Outputs and Outcomes

Indicators of progress

- 2.1 Report on WB needs and EU trends in DRM&FSE PhD
- 2.2 Report on teaching staff resources for MPs and PhD
- 2.3 Report on compared PhD models and curricula
- 2.4 Presentation of developed PhD Curriculum
- 2.5 List of research PhD themes

- 5 reports compiled, published
- DRM&FSE PhD Curriculum published
- List of research PhD themes written, published and distributed to prospective candidates and on Website

WORKPLAN for project year 1

2.1	Assess WB needs and EU trends in DRM&FSE PhD	5					2X=	2X=	2X=					
2.2	Analyse WB teaching staff resources for MPs and PhD	4								2X=	2X=	2X=		
2.3	Compare PhD models and curricula in EU	4								2X=	2X=	2X=		
2.4	Develop PhD Curriculum	4											2X=	2X=
2.5	Compile a list of research PhD themes, according to disaster trends in WB													

WORKPLAN for project year 2

2.1	Assess WB needs and EU trends in DRM&FSE PhD													
2.2	Analyse WB teaching staff resources for MPs and PhD													
2.3	Compare PhD models and curricula in EU													
2.4	Develop PhD Curriculum	4	2X=	2X=										
2.5	Compile a list of research PhD themes, according to disaster trends in WB	3			2X=	2X=								

TO BE DISCUSSED AND DEFINED:

List of research PhD themes written, published and distributed to prospective candidates and on Website

- **When this activitie will be ongonig?**
- **Who is in charge?**
- **Who the list will be complied**

WP 3 - Improve teaching methodologies and embed the ICT in learning material

Outputs and Outcomes

Indicators of progress

3.1 Study visits reports

3.2 Report on agreed modalities of using ICT for b-learning

3.3 WBC teaching staff trained on DRM&FSE subjects and student-centred teaching skills

3.4 b-learning materials for MPs and PhD developed

3.5 Report on evaluation of MPs and PhD learning material, fine-tuned MPs and PhD

- 8 reports compiled, published
- 4 study visits organized
- At least 35 WBC TS trained
- At least 1 script and 10 presentations/webinars per developed/modernised subject
- At least 1 lecture/tutorial per subject held by professionals - practical case studies
- 6 textbooks by PA published
- Number of new subjects, lectures, students, guest lecturers; feedback polls; students' exam marks

WORKPLAN for project year 1

3.1	Study visits to PR HEIs	4							2=X		2=X			
3.2	Analyse and agree on the modalities of using ICT for b-learning	1		X=	X=									
3.3	Train the WBC teaching staff on both DRM&FSE topics and b-learning methodologies	2							2=X					
3.4	Develop b-learning materials for MPs and PhD	10					X=	2X=	2X=	2X=	2X=	2X=	2X=	2X=
3.5	Pilot the new MPs and PhD learning material, evaluation and fine tuning	1												X

WORKPLAN for project year 2

3.1	Study visits to PR HEIs	2					2=X			2=X				
3.2	Analyse and agree on the modalities of using ICT for b-learning													
3.3	Train the WBC teaching staff on both DRM&FSE topics and b-learning methodologies	2					2=X							
3.4	Develop b-learning materials for MPs and PhD	20	2X=	2X=	2X=	2X=	2X=	2X=	2X=	2X=	2X=	2X=	2X=	
3.5	Pilot the new MPs and PhD learning material, evaluation and fine tuning	6	X=	X	X		X	X=	X	X	X			X



TO BE DONE AND DISSCUSED:

-UNS to prepare the report on evaluation of MP (1st generation)

-6 textbooks by PA published

To be disscused:

- **Additional teaching methodologies based on student centred learning and practical oriented teaching?How this will be addressed? – highlighted by EACEA.**
- **1 lecture/tutorial per subject held by professionals – who will be the professionals?**

4 – Implement

Outputs and Outcomes	Indicators of progress
----------------------	------------------------

Indicators of progress

- 4.1 Accredited MPs
- 4.2 Students enrolled on master studies
- 4.3 The flexible ICT learning platform activated on time
- 4.4 Lectures held by guest lecturers
- 4.5 Report on 1st cohorts' progress and satisfaction of students and staff

- **6 Accredited MPs**
- **120 students enrolled on MPs**
- **150 ICT platform users**
- **60 authorized guest lectures and presentations held**
- **5 case studies for tutorials and project work issued**
- **Polls on student and staff satisfaction processed**

- 120 students enrolled on MPs

- 150 ICT platform users

- 60 authorized guest lectures and presentations held

- 5 case studies for tutorials and project work issued

- Polls on student and staff satisfaction processed

WORKPLAN for project year 1															
4.1	Accredit Master programmes	8							2X	2X	2X	2X	2X	2X	
4.2	Enrol the Master students	2								X				2X	
4.3	Activate the flexible ICT learning platform	3											2X=	2X	
4.4	Selected MP lectures held by K-FORCE guest lecturers														
4.5	Evaluate the 1 st cohorts' progress and satisfaction of students and staff														

[illegible][illegible][illegible]



TO BE DONE AND DISCUSSED:

Report on accredited MPs. To be published on project website. This report and update on this issue must be sent to EACEA by the 1st of September (requested by EACEA).

UNS to prepare the report on evaluation of MP (1st generation) – feedback of the first cohort to be sent to EACEA as soon as this report is finished (requested by EACEA).

WP 5 – Implement

Outputs and Outcomes	Indicators of progress
----------------------	------------------------

Outputs and Outcomes	Indicators of progress
----------------------	------------------------

- 6.1 Report on WBC needs for LLL courses
- 6.2 Report on defined LLL outcomes
- 6.3 Glossary published
- 6.4 Selected learning material adapted for LLL purposes
- 6.5 LLL courses delivered to professionals in blended way

- 5 reports compiled
- Improved professional capacity and interoperability
- 18 LLL courses delivered
- 400 trained professionals
- 500 professionals accessing the ICT platform

[illegible][illegible]



TO BE DONE:

After the meeting in Ohrid, UZA to collect final list of courses description, schedule and target group for LLL courses.

18 courses (3 per partner) delivered to 400 participants – this indicator must be fulfilled and justified with proof to EACEA.



OTHER (Quality control, Dissemination, PM...):

External evaluation-dates, schedule and methodology for evaluation to be developed and sent to EACEA by the 1st of September (requested by EACEA).

Sustainability strategy – to develop more detailed strategy for every institution (recommended by EACEA).




What we have done since the meeting in Ziline

- *Equipment tendering procedure successfully finished at UBL and UTZ.*
- Number of webinars held???
- Number of LLL courses held???
- *Progress report submitted to EACEA-report ranked Good (grade 3, maximum is 4).*
- *Monitoring visit held at UBL (UBL and UNS to give a brief overview of the visit).*

UPCOMING K-FORCE EVENTS

- **CONSORTIUM MEETING**
September, 26-27
- **1st INTERNATIONAL SYMPOSIUM S-FORCE 2018**
September, 28-29
- **Application of papers and deadlines**
 - Paper topic submission: **~~June 30, 2018~~**
 - Final manuscript: **August 15, 2018.**



Thank you for your attention

k-force.pmt@uns.ac.rs

Knowledge FOR Resilient soCiEty