









### WORKPLAN for project year 3

Activities		Total duration (number of weeks)	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Ref.nr/ Sub-ref nr	Title													
1.1	Analyse DRM&FSE MPs in EU and WBC													
1.2	Analyse WBC needs for DRM&FSE MPs and learning outcomes													
1.3	Develop new DRM&FSE MPs Curricula aligned with EU trends													
1.4	Procure, install and activate the equipment													
2.1	Assess WB needs and EU trends in DRM&FSE PhD													
2.2	Analyse WB teaching staff resources for MPs and PhD													
2.3	Compare PhD models and curricula in EU													
2.4	Develop PhD Curriculum													
2.5	Compile a list of research PhD themes, according to disaster trends in WB													
3.1	Study visits to PR HEIs													
3.2	Analyse and agree on the modalities of using ICT for b-learning													
3.3	Train the WBC teaching staff on both DRM&FSE topics and b-learning methodologies													
3.4	Develop b-learning materials for MPs and PhD													
3.5	Pilot the new MPs and PhD learning material, evaluation and fine tuning	6	X=	X	X		X	X=	X	X	X			
4.1	Accredit Master programmes													
4.2	Enrol the Master students	3								X				2X
4.3	Activate the flexible ICT learning platform													
4.4	Selected MP lectures held by K-FORCE guest lecturers	5	2=X		2=X					2=X				
4.5	Evaluate the 1 <sup>st</sup> cohorts' progress and satisfaction of students and staff	3				2X				2X				2X
5.1	Accredit the new PhD programme													
5.2	Enrol the PhD students	1	2X											
5.3	Selected PhD lectures held by K-FORCE guest lecturers	4		2=X						2=X				
5.4	Evaluate the 1 <sup>st</sup> cohorts' progress and satisfaction of students and staff	3				2X				2X				2X
6.1	Analyse the WBC needs for LLL courses													
6.2	Define LLL outcomes according to EQF/NQFs													
6.3	Create K-FORCE Glossary	5	X=	X=	X=	X=	X=	X=	X=					

