



Improving Academic and Professional Education Capacity in Serbia in the Area of Safety & Security (by Means of Strategic Partnership with the EU) - IMPRESS



Co-funded by the
Erasmus+ Programme
of the European Union

IMPRESS PROJECT

586410-EPP-1-2017-1- RS-EPPKA2-CBHE-JP

КРИМИНАЛИСТИЧКО ПОЛИЦИЈСКА АКАДЕМИЈА
ACADEMY OF CRIMINALISTICS AND POLICE STUDIES
БЕОГРАД, 2017

Improving Academic and Professional Education Capacity in Serbia in the area of Safety & Security ImprESS (586410-EPP-1-2017-1-RS-EPPKA2-CBHE-JP (2017-3214/001-001))



Co-funded by the
Erasmus+ Programme
of the European Union

BASIC INFORMATION

Contract number 586410-EPP-1-2017-1-RS-EPPKA2-CBHE-JP (2017-3214/001-001)

Project acronym ImprESS

Project title: *Improving Academic and Professional Education Capacity in Serbia in the area of Safety & Security*

Project duration 15th October 2017 - 14th October 2020

Partnerme ERASMUS + Capacity-building in Higher Education, Call for proposals
EAC/ A03/2016

Total cost 997,300.00 €

Coordinator Kriminalističko – policijska akademija, Cara Dušana 196 Beograd, Zemun

Project website www.impress.kpa.edu.rs

Project e-mail impress_project@kpa.edu.rs

CONSORTIUM

Partner	WP number	Type of partner
The Academy of Criminalistic and Police Studies, KPA	WP1, 6, 8	Partner country
University Educons, UESK	WP	Partner country
University of Belgrade, UB	WP2	Partner country
Metropolitan University, BMU	WP	Partner country
University of Defence in Belgrade, UNID	WP	Partner country
Steinbeis Advanced Risk Technologies Institute doo, R-Tech KG	WP7	Partner country
STEINBEIS-HOCHSCHULE BERLIN GMBH, SHB	WP	Program country
Sant'Anna School of Advanced Studies (SSSA) - Institute of Management (IdM), SSSUP	WP	Program country
The Main School of Fire Service, SGSP	WP3, 4	Program country
University of Stuttgart, USTUTT	WP	Program country
ATRISC	WP5	Program country



Improving Academic and Professional Education Capacity in Serbia in the Area of Safety & Security (by Means of Strategic Partnership with the EU) - IMPRESS



Co-funded by the
Erasmus+ Programme
of the European Union

RESPECTABLE LOGOS OF THE PARTNERS



Universität Stuttgart



Steinbeis Advanced Risk Technologies
Institute doo Kragujevac





Improving Academic and Professional Education Capacity in Serbia in the Area of Safety & Security (by Means of Strategic Partnership with the EU) - IMPRESS



Co-funded by the
Erasmus+ Programme
of the European Union

MANAGEMENT TEAM

Academy of Criminalistics and
Police Studies, Belgrade






Improving Academic and Professional Education Capacity in Serbia in the Area of Safety & Security (by Means of Strategic Partnership with the EU) - IMPRESS



Co-funded by the
Erasmus+ Programme
of the European Union

IMPRESS MAP





AIMS AND OBJECTIVES

- **IMPROVING OF THE ACADEMIC EDUCATION CAPACITY IN SERBIA.**
- **ENHANCEMENT OF THE CAPACITY BUILDING**
- **GOALS ARE SUBLIMATED IN TREE MAJOR DELIVERABLES:**
 - **D1: COURSES & STUDY MODULES** – BASED ON THE STUDY PARTNER IN THE AREA OF SAFETY & SECURITY SUCCESSFULLY LEADED BY EUROPEAN UNIVERSITIES (GERMANY, ITALY, FRANCE, POLAND) WILL BE INCLUDED INTO CURRICULA OF SERBIA'S UNIVERSITIES.
 - **D2: REGIONAL CENTER FOR TRAINING & EDUCATION IN THE AREA OF SAFETY & SECURITY (TESS)** – CREATING A PLATFORM WHERE SERBIAN'S STUDENTS WILL BE ABLE TO ACQUIRE EXPERIENCE IN A PRACTICAL WAY BY ATTENDING WORKSHOPS, SIMULATION EXERCISES INCLUDING USAGE OF THE MOST ADVANCED TECHNIQUES & TECHNOLOGIES IN THE AREA (AGENT-BASED MODELLING, DATA MINING, WEB SEMANTICS, IMAGE PROCESSING, AI, INTERACTIVE VISUALIZATION, ETC.).
 - **D3: MODEL FOR THE OTHER UNIVERSITIES** WITH RESULTS AND EXPERIENCES COMING FROM THE PROJECT (IN LINE WITH THE EU LAW REGULATIONS) WHICH ALLOW TO ORGANIZE TRAININGS TO IMPROVE QUALITY OF LEARNING AND ENSURE BETTER PREPAREDNESS FOR FUTURE SPECIALISTS WHEN DEALING WITH NATURAL AND MAN-MADE DISASTERS (INCLUDING ALSO INDUSTRIAL ACCIDENTS).




Improving Academic and Professional Education Capacity in Serbia in the Area of Safety & Security (by Means of Strategic Partnership with the EU) - IMPRESS



Co-funded by the
Erasmus+ Programme
of the European Union

PROJECT MANAGEMENT STRUCTURE






Improving Academic and Professional Education Capacity in Serbia in the Area of Safety & Security (by Means of Strategic Partnership with the EU) - IMPRESS



Co-funded by the
Erasmus+ Programme
of the European Union

ORGANIZATIONAL STRUCTURE





Improving Academic and Professional Education Capacity in Serbia in the Area of Safety & Security (by Means of Strategic Partnership with the EU) - IMPRESS



Co-funded by the
Erasmus+ Programme
of the European Union

MANAGEMENT DOCUMENTS

Management guidelines

Administrative guidelines

Quality Plan proposal

PA and other

Non-disclosure agreement

Contingency plan...

Change management

WDT, LMF, WP



ACTIVITIES

WP1 - PREPARATION

Activity	Result	Due date
T1.1 Kick-off workshop (Pre-negotiation)	Report and negotiations for PA	12/18/2017 17:00
T1.2 Analysis of current undergraduate, masters, PhD and specialized programs and courses curricula in program and partner countries	Report on analysis	3/16/2018 17:00
T1.3 Workshop(s) with similar projects in Serbia (like K-force, OpenScience....)	Report	1/15/2018 17:00
T1.4 Technical assessment of available hardware and software	Report	2/15/2018 17:00
T1.5 Analysis of innovative actions that can be performed	Report	2/15/2018 17:00
T1.6 Detail plan & execution development workshop	Plan and execution started	12/18/2017 17:00
T1.7 Quality plan development	Exchanged with partners	4/16/2018 17:00
T1.8 Drafting procurement documentation	Preparation on it negotiation ongoing	5/1/2018 17:00
T1.9 Joint procurement of the equipment and software	Waiting for 1.8 to be finished	9/7/2018 17:00

ACTIVITIES

WP2 - MODEL FOR IMPROVING THE EDUCATIONAL CAPACITY IN THE AREA OF "SECTOR SKILL ALLIANCE" FOR SAFETY & SECURITY		1/16/2018 8:00
T2.1 Analyses of EU regulation	Report	1/16/2018 8:00
T2.2 Analyses of Serbian regulation	Report	1/16/2018 8:00
T2.3 Model development		7/31/2018 8:00
T2.4 Bilateral and other agreements development and signing	Number of documents signed	10/31/2018 8:00
T2.5 Model dissemination		10/31/2018 8:00

ACTIVITIES ONGOING

WP5 - ESTABLISHING THE TRAINING AND EDUCATION SAFETY & SECURITY CENTER IN SERBIA	2/16/2018 8:00	
T5.1 The TESS specific domain of applicability	2/16/2018 8:00	5 risks covered with simulation tools
T5.2 Hardware and Software equipment in the TESS	2/16/2018 8:00	20 working stations; 5 simulation software implemented
T 5.3 Training of the Serbian lecturers	1/1/2019 8:00	5 lecturers trained (20 in total See T. 3.5)
T5.4 TESS Courses and Trainings	1/1/2019 8:00	5 simulation exercises developed and implemented
T5.5 The TESS management structure	1/1/2019 8:00	Management structure created. Agreements signed
T5.6 Developed plan for the TESS sustainability	10/1/2019 8:00	Plan submitted

ACTIVITIES ONGOING

WP6 – QUALITY PLAN	10/16/2017 8:00	
T6.1 Quality Champions Appointment		Every partner appointed 1 quality champion
T6.2 Development of Quality Assurance mechanisms and procedures	4/17/2018 8:00	Alignment and optimisation of administrative procedures; Documents and forms development; Process flow diagrams development; Use of KPI system for tracking activities and outputs; Use of project management tools
T6.3 Monitoring & Evaluation	6/18/2018 8:00	At least 6 surveys about quality; Monthly, 6 monthly and yearly evaluation
T6.4 Learning material peer review	10/1/2019 8:00	Published learning material reviewed; Maximum 3% of the selected materials for peer reviewing found unacceptable.
T6.5 Document management	6/18/2018 8:00	Procedures and flow diagrams developed; Minutes from meetings present Attendance list from events present
T6.6 Quality Reporting	6/18/2018 8:00	At least 6 quality reports written and presented. List of decisions made and reported

DISSEMINATION

WP7 – DISSEMINATION & EXPLOITATION	10/16/2017 8:00	
T7.1 Dissemination plan creation	10/16/2017 8:00	Plan submitted
T7.2 Development of the ImprESS Website (activity split in two)	10/16/2017 8:00	Website in operation from 15 February. Informativnes on the level of best similar project sites
T7.3 Maintenance and promotion of the ImprESS Website	3/16/2018 8:00	99% time available; links to all partners websites; 10000 website visitors during project lifetime; 100 questions asked and answered; Annual reports on number of graduates from HEIs as well as trainers and professionals educated and trained in the Training Centre;
T7.4 ImprESS social network communication	3/16/2018 8:00	1000 followers on social media
T7.5 Use & Link to already developed EU tools	3/16/2018 8:00	Links established
T7.6 Opening and maintenance of e-library public access area	3/16/2018 8:00	Established and maintained
T7.7 Perform media, enrolment and promo campaigns	3/16/2018 8:00	10 TV appearances; Partner campaigns; Positive response in media; News about project published with no influence from the project side; Positive response from government and companies
T7.8 Organize ImprESS symposia and workshops	10/1/2019 8:00	1 Symposia organised; At least 70 symposia participants out of which at least 10 from companies or government; 3 workshops held
T7.9 Exploitation plan	6/1/2020 8:00	At least 5 companies and 2 government bodies request for meeting

MANAGEMENT

WP8 – MANAGEMENT	10/16/2017 8:00	
T8.1 Established the project management bodies and adopted procedures for efficient project management	10/16/2017 8:00	All bodies functioning
		Project management bodies established and procedures & rules for efficient project management adopted. Roles and responsibilities and relevant management procedures for the successful realisation of tasks discussed and established (RACI matrixes in place). Tasks performed on time and within budget.
T8.2 Risk management	10/16/2017 8:00	The Partnership Agreement (PA) signed.
		Project risk register established. Risk mitigation procedure in place. Risk reduction meetings number and results.
T8.3 Administrative and financial project management	12/19/2017 8:00	Executive committee and Steering committee resolutions.
T8.4 Administrative and Financial Stuff Training	12/19/2017 8:00	Reporting on time and managed according to Agency rules.



Improving Academic and Professional Education Capacity in Serbia in the Area of Safety & Security (by Means of Strategic Partnership with the EU) - IMPRESS



Co-funded by the
Erasmus+ Programme
of the European Union

THINGS LEARNED

- FROM MEETING WITH THE OFFICE GIULIA MORO
- FROM NEO OFFICE IN SERBIA
- FROM OTHER PROJECTS
- FROM DISOBEDIENCE
- FROM BEST PRACTICES
- FROM OURSELVES



Improving Academic and Professional Education Capacity in Serbia in the Area of Safety
& Security (by Means of Strategic Partnership with the EU) - IMPRESS



Co-funded by the
Erasmus+ Programme
of the European Union

REQUESTS

- FROM OTHER PROJECTS
 - NATRISC
 - K-FORCE
 - ISEEC
 - OTHERS
- FROM US TO OTHER PROJECTS

THANK YOU FOR YOUR ATTENTION

